PUNCH consulting engineers

Dublin
Carnegie House, Library Road, Dun Laoghaire, Co. Dublin, A96 C7W7 | t +353 1 271 2200

Limerick
97 Henry Street, Limerick, V94 YC2H | t +353 61 221 2200

Cork
Elm Court, Boreenmanna Road, Cork, T12 HHW2 | t +353 21 462 4000

Galway
Carleycon House, Main Street, Oranmore, Co. Galway H91 T026 | t +353 91 703 500

www.punchconsulting.com

Project Title:	Popes Hill LRD
Register No.	244132-PUNCH-XX-XX-RG-CS-200
Project No.	244132
Our Ref.	GS/TH

Document Register & Issue Slip

DD	25	28	05	13	01	15				
MM	07	08	09	03	04	04				
YY	25	25	25	26	25	25				
Issued from:	C	C	C	C	C	C				
Issued by:	GS	GS	GS	GS	GS	GS				

Distribution	F.A.O.	Electronic or Number of Copies									
Coakley O'Neill	A. O'Neill	X	X	3	X	X	7				
Reddy	P. Mulligan	X	X		X						

Document No.	Rev	Document Name	Status Code	Size	Revision History									
244132-PUNCH-XX-XX-RP-C-004	C01	PLANNING ENGINEERING REPORT	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-005	C01	OUTLINE OPERATIONAL WASTE MANAGEMENT PLAN	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-006	C01	OUTLINE CONTRUCTION ENVIRONMENTAL MANAGEMENT PLAN	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-007	C01	TRAFFIC AND TRANSPORT ASSESSMENT	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-008	C01	DMURS STATEMENT OF COMPLIANCE	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-009	C01	MOBILITY MANAGEMENT PLAN	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-010	C01	SCHEME SUSTAINABILITY STATEMENT	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-011	C01	OUTLINE CONSTRUCTION TRAFFIC MANAGEMENT PLAN	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-012	C01	OUTLINE CONSTRUCTION AND DEMOLITION RESOURCE WASTE MANAGEMENT PLAN	A0	A4	P01	P02	P02	C01	C02	C02				
244132-PUNCH-XX-XX-RP-C-013	C01	FLOOD RISK ASSESSMENT	A0	A4					C02	C02				
244132-PUNCH-XX-XX-RP-C-014	C01	DRAINAGE IMPACT ASSESSMENT	A0	A4					C02	C02				
		POPES HILL - LIGHTING REPORT	A0	A4					C02	C02				

Bending schedule included:										
Issue Status	S3	S4	S4	A0	A0	A0				

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	CS	1	1