



Project Title:	Popes Hill LRD	Project No.	244132
Register No.	244132-PUNCH-XX-XX-RG-C-001	Our Ref.	GS/TH

Document Register & Issue Slip

DD	24	28	05	01	15						
MM	07	08	09	04	04						
YY	25	25	25	26	26						

Issued from: X X X X X

Issued by: GS GS GS GS GS

Distribution	F.A.O.	Electronic or Number of Copies				
Coakley O'Neill	A. O'Neill	X	X	3	1	7
Reddy	P. Mulligan	X	X			

Document No.	Rev	Document Name	Status Code	Size	Revision History				
244132-PUNCH-XX-XX-DR-C-0460	C01	ROAD MARKINGS AND SIGNAGE - SHEET 1	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0461	C01	ROAD MARKINGS AND SIGNAGE - SHEET 2	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0500	C01	DRAINAGE CONSTRUCTION DETAILS SHEET 1	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0501	C01	DRAINAGE CONSTRUCTION DETAILS SHEET 2	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0502	C01	DRAINAGE CONSTRUCTION DETAILS SHEET 3	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0503	C01	DRAINAGE CONSTRUCTION DETAILS SHEET 4	A0	A3				C01	C01
244132-PUNCH-XX-XX-DR-C-0505	C01	WATERMAIN CONSTRUCTION DETAILS SHEET 1	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0506	C01	WATERMAIN CONSTRUCTION DETAILS SHEET 2	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0507	C01	WATERMAIN CONSTRUCTION DETAILS SHEET 3	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0508	C01	WATERMAIN CONSTRUCTION DETAILS SHEET 4	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0550	C01	ROAD CONSTRUCTION DETAILS SHEET 1	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0600	C01	AUTOTRACK ANALYSIS FIRE TENDER	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0601	C01	AUTOTRACK ANALYSIS REFUSE TRUCK	A0	A3	P01	P02	P02	C01	C01
244132-PUNCH-XX-XX-DR-C-0950	C01	UISCE EIREANN EASEMENT	A0	A3				C01	C01
C23024-EDC-XX-XX-DR-E-3000		PUBLIC LIGHTING LAYOUT		A3					

Bending schedule included:

Issue Status	S3	S4	S4	A0	A0				
---------------------	----	----	----	----	----	--	--	--	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
 A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
 A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	2