



|                       |                             |                    |        |
|-----------------------|-----------------------------|--------------------|--------|
| <b>Project Title:</b> | Popes Hill LRD              | <b>Project No.</b> | 244132 |
| <b>Register No.</b>   | 244132-PUNCH-XX-XX-RG-C-001 | <b>Our Ref.</b>    | GS/TH  |

## Document Register & Issue Slip

DD  
MM  
YY

Issued from:

Issued by:

|    |    |    |    |    |    |  |  |  |  |
|----|----|----|----|----|----|--|--|--|--|
| 24 | 28 | 05 | 01 | 15 | 07 |  |  |  |  |
| 07 | 08 | 09 | 04 | 04 | 08 |  |  |  |  |
| 25 | 25 | 25 | 26 | 26 | 26 |  |  |  |  |

|   |   |   |   |   |   |  |  |  |  |
|---|---|---|---|---|---|--|--|--|--|
| X | X | X | X | X | X |  |  |  |  |
|---|---|---|---|---|---|--|--|--|--|

|    |    |    |    |    |    |  |  |  |  |
|----|----|----|----|----|----|--|--|--|--|
| GS | GS | GS | GS | GS | GS |  |  |  |  |
|----|----|----|----|----|----|--|--|--|--|

| Distribution    | F.A.O.      | Electronic or Number of Copies |
|-----------------|-------------|--------------------------------|
| Coakley O'Neill | A. O'Neill  | X X 3 1 7 4                    |
| Reddy           | P. Mulligan | X X                            |
|                 |             |                                |
|                 |             |                                |
|                 |             |                                |
|                 |             |                                |
|                 |             |                                |
|                 |             |                                |

| Document No.                 | Rev | Document Name                          | Status Code | Size | Revision History        |
|------------------------------|-----|----------------------------------------|-------------|------|-------------------------|
| 244132-PUNCH-XX-XX-DR-C-0460 | C01 | ROAD MARKINGS AND SIGNAGE - SHEET 1    | A0          | A3   | P01 P02 P02 C01 C01 C02 |
| 244132-PUNCH-XX-XX-DR-C-0461 | C01 | ROAD MARKINGS AND SIGNAGE - SHEET 2    | A0          | A3   | P01 P02 P02 C01 C01 C02 |
| 244132-PUNCH-XX-XX-DR-C-0500 | C01 | DRAINAGE CONSTRUCTION DETAILS SHEET 1  | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0501 | C01 | DRAINAGE CONSTRUCTION DETAILS SHEET 2  | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0502 | C01 | DRAINAGE CONSTRUCTION DETAILS SHEET 3  | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0503 | C01 | DRAINAGE CONSTRUCTION DETAILS SHEET 4  | A0          | A3   | C01 C01                 |
| 244132-PUNCH-XX-XX-DR-C-0505 | C01 | WATERMAIN CONSTRUCTION DETAILS SHEET 1 | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0506 | C01 | WATERMAIN CONSTRUCTION DETAILS SHEET 2 | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0507 | C01 | WATERMAIN CONSTRUCTION DETAILS SHEET 3 | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0508 | C01 | WATERMAIN CONSTRUCTION DETAILS SHEET 4 | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0550 | C01 | ROAD CONSTRUCTION DETAILS SHEET 1      | A0          | A3   | P01 P02 P02 C01 C01     |
| 244132-PUNCH-XX-XX-DR-C-0600 | C01 | AUTOTRACK ANALYSIS FIRE TENDER         | A0          | A3   | P01 P02 P02 C01 C01 C02 |
| 244132-PUNCH-XX-XX-DR-C-0601 | C01 | AUTOTRACK ANALYSIS REFUSE TRUCK        | A0          | A3   | P01 P02 P02 C01 C01 C02 |
| 244132-PUNCH-XX-XX-DR-C-0950 | C01 | UISCE EIREANN EASEMENT                 | A0          | A3   | C01 C01                 |
| C23024-EDC-XX-XX-DR-E-3000   |     | PUBLIC LIGHTING LAYOUT                 |             | A3   |                         |

Bending schedule included:

|                     |    |    |    |    |    |  |  |  |  |
|---------------------|----|----|----|----|----|--|--|--|--|
| <b>Issue Status</b> | S3 | S4 | S4 | A0 | A0 |  |  |  |  |
|---------------------|----|----|----|----|----|--|--|--|--|

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation  
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal  
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

| Volume | Role | Sheet | Page |
|--------|------|-------|------|
| XX     | C    | 1     | 2    |